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January 5, 2021

By Electronic Mail

Thomas Carroll

Acting Director

Air Enforcement Division

Office of Civil Enforcement

U.S. Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, NW

Mail Code: 2201A

Washington, DC 20460

Re:  January Update to Response to April 24, 2020 Letter from the U.S. Environmental
Protection Agency

Dear Mr. Carroll:

Birla Carbon USA, Inc. (“Birla” or the “Company”) submits this letter as the eighth update to its May 22,
2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection Agency
(“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16 and 18,
2020 in anticipated noncompliance with obligations under the Consent Decree between the United States
of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas Department of
Health and Environment (“KDHE”), and ColumbianChemicals Company. Consent Decree, United States
et al. v. Columbian Chem. Co., No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11, 2018).

Please note that certain attachments to this letter include confidential business information (“CBI”) and
are marked assuch. Documents marked for CBl are entitled to confidential treatmentunder 40 C.F.R. Part
2, Subpart B, and are not subject to disclosure under the Freedom of Information Act (“FOIA”),
5U.S.C. 8 552. We ask that LDEQ and KDHE similarly treat this as CBI under their analogous state
laws.1

! Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL
BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ
regulations, La. Admin. Code tit. 33, pt. I, 8 501(A), Birla understands that it must submit any CBI via mail or delivery to
LDEQand not electronically. At this time, Birla is providing the entire submittal to EPAand KDHE, and will separately submit
the letterandits attachmentsto LDEQ.
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l. North Bend

Since our last update, construction was ongoingat North Bend for installationof equipment required under
the Consent Decree. As per the attached letter from Birla’s engineer of record, SNC-Lavalin Constructors
Inc. (“SNC”), due in part to the Company’sefforts to expedite the project, overall delays in meeting North
Bend Consent Decree deadlines were reduced from a two to four month delay and are now estimated at
just over seven weeks from the original target date of October 1, 2021. See Confidential Attachment 1.
The completion date for the project is now estimated to be November 22,2021. See id.

1. Hickok

Construction is ongoing at Hickok for installation of equipment required under the Consent Decree. See
Confidential Attachments 2, 3,and 4. Birla received notice from its supply chain lead that the reactor vent
scrubbers shipment is delayed. See Attachment 5. Birla is working diligently with shipping companies to
get the equipment delivered to the site as soon as possible, and the Company paid extra fees to join a
priority shipment program. See id. The Company was advised by its shipping agent that delivery should
be expected in Denver, Colorado on February 22, 2021, where the container will have to clear U.S.
Customs and Border Protection (“CBP”’). See Confidential Attachment 6. Once the container clears CBP,
it will be delivered to the site for installation and commissioning. Birla Carbon anticipates that the
installation and commissioning will take three to five weeks. Due to this delay and others described in
our last notice, Birla estimates the completion date for the project to be April 9, 2021. See Attachment 7.

The Company continues enforcing all COVID-19-related requirements at both project sites. COVID-19
cases have gone down since the Company’s last notice, but one employee at Hickok was quarantined as
of the date of this notice.

We will update you with more details as they become available. Please contact David Buente at 202-
255-8684 or dbuente@sidley.com if you have any questions in the meantime.

Sincerely,

Randy Waskul
Global Director, Health, Safety & Environmental

CC: Kellie Ortega, U.S. EPA (by email)
Patrick Foley, U.S. EPA (by email)
Chris Williams, U.S. EPA (by email)
Carlos Evans, U.S. EPA Region 6 (by email)
Emad Shahin, U.S. EPA Region 6 (by email)
Lisa Gotto, U.S. EPA Region 7 (by email)
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Lisa Hanlon, U.S. EPA Region 7 (by email)
Amy Algoe-Eakin, U.S. EPA Region 7 (by email)
Alex Chen, U.S. EPA Region 7 (by email)
Thomas Mariani, U.S. DOJ (by email)

Eli Quinn, U.S. DOJ (by email)

Connie Ellis, KDHE (by email)

Kate Gleeson, KDHE (by email)

Dwana King, LDEQ (by FedEx)

Celena Cage, LDEQ (by FedEx)

David Buente, Sidley Austin LLP (by email)
Peter Whitfield, Sidley Austin LLP (by email)

Enclosures: Confidential Attachment 1 - 2021-01-04 - North Bend - SNC Notice of Force Majeure
Event

Confidential Attachment 2 - 2020-11-27 - Hickok - Worley Project Update
Confidential Attachment 3 - 2020-12-30 - Hickok - Worley Project Schedule

Confidential Attachment 4 - 2021-01-04 - Hickok - COVID-19 Impact Schedule Analysis
Attachment 5 - 2021-01-04 - Hickok - Notice from Supply Chain Lead
Confidential Attachment 6 - 2021-01-04 - Hickok - Notice from Shipping Agent

Attachment 7 - 2021-01-05 - Hickok - Notice from Project Director
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SNC-Lavalin Constructors Inc.
11335 NE 122" Way, Suite 200
Kirkland, WA USA 98034-6937

% 425.489.8000 & 425.489.8003

Attn: Mark B. Vannice, PE, Project Director
Birla Carbon USA, Inc.

Regional Office Marietta

1800 West Oak Commons Ct

Marietta, GA 30062

SNC Letter: BC-009

Re: Purchase Order No. 2300002188; Notice of Force Majeure Event Update — Status as of
January 4", 2021

Dear Mr. Vannice:

Reference is made the above Purchase Order and the Professional Services Terms and
Conditions (Agreement) and Letters BC-001 dated May 13", 2020 and BC-002 dated June
17™, 2020. Terms not otherwise defined herein shall have the meaning assigned to them in
the Agreement.

In accordance with Article 12(a) of the Agreement Engineer is providing Owner an update to
the Force Majeure Event notice of May 13", 2020. The Force Majeure Event is primarily the
domino effect of uncontrolled delays and disruption of the global supply chain the Owner is
experiencing from its Vendors supplying material and equipment to the Facility project; and
secondarily the potential delay caused by disruptions in the available services to, and
mobility of, Engineers’ staff. The delays and disruptions to the supply chain as we are
informed by notices from the Vendors to you are caused by impacts of the COVID-19
epidemic on the manufacture of materials and equipment. These delays are outside the
control and without the fault of Engineer. To the extent these delays experienced by the
Vendors affects the timely delivery of our Work that depends on inputs of information and
ultimately delivery to the Facility in accordance with the Schedule, we are, or likely will be,
seeking extensions on the Schedule for a time reasonably necessary to overcome the effect
of the delay and additional compensation as appropriate. We are to the extent possible
undertaking reasonable measures to make up for time lost caused by the delay and

assisting Owner, to the extent possible, mitigating Vendor impacts.
Infrastructure
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As of January 4™, we are still informed by Owner’s Vendor - that they are incurring
delays of anywhere from two (2) to six (6) months for various components of the AQCS due
to the lack of access to manufacturing facilities in connection with the restrictions related to
the COVID-19 virus.

In addition, Owner’s Vendor - has delayed their hydrotest dates until January 11*"
and 15™ 2021, causing a delay of approximately two months to the delivery of the HRSG.

Additionally, the entire North Bend plant was evacuated the week of August 24™, 2020 due
to two named storms, Hurricane Laura and Tropical Storm Marco.

Also, the entire North Bend facility was evacuated again October 8" — 11, 2020 for
Hurricane Delta. This evacuation has initially delayed the piling contractor

and they have issued a Force Majeure notice for this event. The piling is now
complete and this has been incorporated into the current schedule.

These potential delays by the Vendors and the evacuation of the site the week of August
24™ and again in October translates to a corresponding delay affecting the Engineer’s
Schedule that is also outside the control and without fault of Engineer. Engineer is taking
every effort to overcome or mitigate the potential delays and will keep you informed as
further information becomes available, so that we can work together cooperatively to
address any problems that may arise on your Facility project.

After incorporating all the known FM delays and impacts into the project schedule, the
completion date for the project is currently November 22", 2021. This is a total delay of just
over 7 weeks from the original schedule target date of October 1%, 2021.

We continue to monitor the situation and will keep the Owner apprised of additional delays
when they are discovered.

Please feel free to contact me at (425) 985-4263 or scott.oblander@snclavalin.com if you
have any questions.
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Digitally signed

Sincerely, » SCOtt by Scot)tl

y ;‘ M) Oblande Oblander --

/ | - SNC-Lavalin
“co " an ‘er, PE r - SNC- Date:
Project Manager
Power Grid Industrial Solutions L ava I | n 2021.01.04 —
Infrastructure 10:48:16 -08'00

CC: Andrew Bauer, Birla
Nick Johnson, SLCI
David Lund, SLCI
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Disclaimer

This Report has been prepared on behalf of and for the exclusive use of Birla Carbon USA, Inc, and is
subject to and issued in accordance with the agreement between Birla Carbon USA, Inc and Worley
Group. Worley accepts no liability or responsibility whatsoever for it in respect of any use of or reliance
upon this Report by any third party. Copying this report without the permission of Birla Carbon USA, Inc or
Worley is not permitted.

Hickok Air Quality Control Upgrade Project EcoNomics 1
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1. Executive Summary

1.1 Executive Summary

This is the monthly progress report created for Birla Carbon to track the progress of Hickok Air Quality Control
Upgrade Project for the period ending November 2020.

This is the twenty-first Monthly Report developed for the project and continues to serve to communicate the
expected format and content of all Monthly Reports generated throughout the project lifecycle. This content may
expand or contract at some point if it is determined that the current project stage justifies different information.
This current format and content meet all requirements of EPC Contract Exhibit L.

1.2 Project Management High Level Update

Worley issued a letter to Birla Carbon on March 29, 2020 notifying of decision to demobilize the project site in
light of the COVID-19 Force Majeure impact on safety and supply chain. The site completed demobilization on
April 1, 2020. Worley has committed to uphold our responsibility to mitigate the Force Majeure impact to the
best of our ability and began submitting weekly COVID-19 impact reports which document the timeline of events,
schedule impacts, and forecasted cost impacts.

As the site team fully remobilized on May 4, 2020 Worley and their subcontractors remain committed to
mitigating or minimizing all impacts of the Covid-19 pandemic including HSE considerations, project costs and
schedule slippage.

A preliminary re-baseline of the construction and Completions schedule was presented to Birla Carbon in mid
May. This schedule reflects the project impacts of the April site stand down along with the productivity impacts
due to the new site social distancing practices. This project preliminary re-baseline now forecasts and
Mechanical Completion date of late October and a Continuous Operation date of mid March 2021.

Worley and our subcontractors continued to perform the work during the month of November to best achieve the
dates presented in this schedule.

Worley submitted a Request for Mechanical Completion Certificate to Birla Carbon on November 04, 2020.

1.3 Critical Issues List

e Continued management and mitigation of COVID-19 impact to project goals.

1.4 Engineering High Level Update
Worley reached substantial engineering completion at the end of April.

The engineering team will continue to work with the site team to resolve any RFIs and will continue to participate
in the start-up and commissioning planning as necessary.

Hickok Air Quality Control Upgrade Project EcoNomics 4
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1.5 Construction and Site Activities High Level Update

Worley and Alberici continued site activities throughout the month of November. Activities related to site grading
and clean-up, electrical installation, and punch list activities all continued. Supporting crafts of equipment
operators, touch-up paint, and scaffolding erection were also onsite and all demobilized during the month. Critical
project activities were completed and construction requested the Mechanical Completion Certificate on
November 04, 2020.

Alberici’s completed final construction clean-up for the project footprint. Alberici continued site demobilization
and load out during the month.

_completed miscellaneous punch list activities and completed demobilization from the
project site.

_complete site grading activities south of the project footprint. The project parking and laydown areas

I 0 ossisted with general site clean-up activities. The final grading was

pending logistics with Frac tank use for the WHRB clean-out. Final site grading will be completed the first week of

_will be demobilized from the project site.

-ompleted the remaining heat trace components and terminations. Site lighting and power
receptacles were also completed during the month. |

month.

_assisted with final site scaffolding needs. During the montbh, all scaffold was removed from the
project footprint and material was demobilized for the project site.

_completed final miscellaneous touch-up paint for the project and demobilized from the project.
_also completed the insulation scope of the project and demobilized from the project site.

Piping and Equipment completed the areas required to be left off for stack insulation at the ladder the first week
of November.

HT-01 commissioning package was turned over the first week of November. _

structural steel, ductwork, civil, and foundation quality packages. These resulted to release construction for
requesting the Mechanical Completion Certificate.

The Worley team has been submitting a weekly site report to Birla to demonstrate the weekly progress and
upcoming lookahead schedule.

1.6 Start-Up and Commissioning High Level Update

The Worley SU&C team continued with the various scheduled start-up and commissioning activities including loop
checks, first fire of both incinerators on natural gas, a refractory dry-out of both incinerators and stack.

Hickok Air Quality Control Upgrade Project EcoNomics 5
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2.1 Safety Information and Reports

Total Total Near Miss First Aid
Recordable Recordable Events Cases
Injuries Injury
ToD ToD
Frequency Rate (To Date} (To Date)
(per 200 000
hrs)
US East 467 26,691 0 0 0 0 0 0
Mumbai 33 24,590 0 0 0 0 0 0
(GDC)
Worley 1,150 5,297 0 0 0 0 0 0
Site
Alberici 525 29,360 0 0 0 0 0 0
Site
Alberici 1,217 54,615 0 0 1 3.66 2 1
Subs
Other 600 8,257 0 0 0 0 0 0
Subs - Site
Project 3,992 148,810 O 0 1 1.34 2 1
Overall

Medical Aid Injuries + Modified Work Injuries + Lost Time Injuries

Total Recordable Injury Frequency = (

® LTI: Lost Time Incidents
LTIFR: Lost Time Incident Frequency Rate
® PTD:Project to Date

Hickok Air Quality Control Upgrade Project
308042-15617 HAQCU-00-PM-REP-0021 Monthly Report November 2020)
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2.1.1  Near Miss Events
None during the month of November 2020.

2.1.2  First Aid Event
None during the month of November 2020.

2.2 Environmental Information

There were no environmental incidents to report during the month of November 2020.

2.3 COVID-19 Impact and Response

2.3.1 Timeline of Events

03/11/2020 - WHO declared COVID-19 a global pandemic

03/12/20 - Worley issued letter (HAQCU-00-PM-TRE-0018) to Birla Carbon identifying that the COVID-19 global pandemic would constitute a Force
Majeure event.

03/19/20 - Worley issued COVID 19 response plan to Birla Carbon

03/19/2020 - Pennsylvania Governor issues stay home order and shut down of “Non-Essential Businesses”
03/20/2020 — Worley US East location transitions all offices to Stage 4 (Mandatory Work from Home) response
03/20/2020 — Worley Mumbai GID transitions all offices to Stage 4 (MWFH)

03/23/2020 - Worley issued letter (HAQCU-00-PM-TRE-0022) to Birla Carbon providing notice of material and equipment delays due to COVID-19
impacts

03/28/2020 - Kansas governor declares Stay at Home order effective 12:01 AM 03/30/2020 thru 04/19/2020.
03/30/2020 — Worley issued letter (HAQCU-00-PM-TRE-0022) updating Birla Carbon as to project site stand down.
04/01/2020 - Site demobilization complete

04/03/2020 — Worley begins submitting weekly COVID-19 Impact report

04/15/2020 - Kansas governor Laura Kelly announces that Stay-Home order will be extended through May 03, 2020

_prowdes update to fabrication and delivery schedule.

04/21/2020 — Worley presented remobilization plans to Birla during Virtual Monthly Site Meeting

04/24/2020 — Worley and Birla execute EPC Contract Amendment which clarifies that both Parties have complied with their mutual contractual
obligations

04/26/2020 — Worley presented new Covid-19 site HSE procedures to Birla.
04/27/2020 — Worley and Alberici initiated soft-remobilization and arrived on site.
04/29/2020 — Worley’s refractory installer subcontractor mobilized trailer and materials.
05/03/2020 - Kansas Stay-Home order expired
craft labor mobilizes to job site to reconvene construction related activities

05/14/2020 — Worley submits to Birla Carbon a preliminary re-baseline of the project Construction and Completions schedule reflecting impact of the
Covid-19 Force Majeure event

09/04/2020 — Worley submits Force Majeure Change Order #1 to Birla Carbon
09/20/2020 — Worley notifies Birla Carbon of positive COVID-19 case amongst one subcontracted site worker
09/21/2020 — Worley holds teleconference with Birla Carbon and Alberici to discuss the COVID-19 positive case and determine the return to work plans

09/21/2020 - Birla Carbon’s HSE Global Director informs Worley that any individual who tested positive for COVID-19, and those who
have 1 degree of separation from the positive case, will require a 14 day post exposure quarantine period.

9/22/2020 — Worley/Alberici begins providing daily status of COVID-19 positive case.
10/05/2020 - Positive case employee and all direct contact personnel return to project site to resume work.

Hickok Air Quality Control Upgrade Project EcoNomics 7
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m 11/14/2020 — Worley notifies Birla Carbon that Alberici project manager tested positive for COVID-19. It was determined that two
Worley employees, one Alberici employee, and one Birla Carbon employee were in close contact with the infected individual. A 14 day
quarantine period was initiated with personnel permitted to return to site on November 30.

Hickok Air Quality Control Upgrade Project EcoNomics 8
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3.1 Project Milestones and Level | Schedule

Description Baseline Forecast Dates Actual Dates
Dates
MS-05  EPC Notice to Proceed March 01, 2019 March 01, 2019
E-RVW-  30% Design Review July 312019 July 31, 2019
1030
E-RVW- HAzOP August 2019 December 12, 2019
1050
E-RVW-  60% Design Review October 2019 November 20, 2019
1060
E-RVW-  90% Design Review February 2020 March 18, 2020
1090
C-.001- Mobilize Site July 23,2019 July 23,2019
1030
C-002-  Tie-In Outage Start October 28, October 28,2019
1150 2019
C-002-  Tie-In Outage Complete November 11, November 08, 2019
1160 2019
M-3000 Mechanical Completion September 01, November 04, 2020
2020
Substantial Completion December 15, February 02
2020 2021 (Zero
Float Forecast)
Continuous Operation January 01, February 16,
2021 2020 (Zero

Float Forecast)

3:2 Updated Monthly Level Il Master Schedule
The Level Il Engineering and Construction Schedules are respectively included herein as Appendices 3 and 4.

Hickok Air Quality Control Upgrade Project
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3.3 Activities Completed During Current Month

3.3.1 Engineering and Procurement

None Planned.

3.3.2 Construction

ADITYA BIRLA

BIRLA CARBON

Activity ID Activity Name Finish
C-050-2000 Commissioning Milestone: System Turnover 2-Nov-20
for DCS-1
C-050-2900 Commissioning Milestone: System Turnover 2-Nov-20
for INC-01
M-3000 Milestone: Mechanical Completion 3-Nov-20
A4600 Pull Wire for Heat Trace 5-Oct-20 3-Nov-20
A4610 Terminate for Heat Trace 22-Oct-20 3-Nov-20
A4630 Walk-Through / Punchlist System, HT-01 28-0Oct-20 3-Nov-20
A4620 Test & Inspect System, Elec and I&C, HT-01 2-Nov-20 3-Nov-20
Ad640 Commiss oning Milestone: System Turnover 3-Nov-20
for HT-01
A4920 Asphalt Paving 4-Nov-20 4-Nov-20
A4810 Install Re aining Conduit After Positive 12-Oct-20 6-Nov-20
COVID-19 Test, Lighting
C-013-1480 Pull Wirg Lighting 15-Oct-20 11-Nov-20
C-013-1310 Install Elgctrical Gear, Site, Lighting & 15-Oct-20 11-Nov-20
Receptaq es
C-013-1570 Termina{ , Lighting 26-Oct-20 12-Nov-20
C-013-7000 Terminaf , Power Feeder to Building, WHRB 19-Nov-20 19-Nov-20
C-022-0400 m Punchlist, Building, 19-Nov-20 20-Nov-20
Hickok Air Quality Control Upgrade Project EcoNomics
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3.3.3  Start-Up and Commissioning

Activity ID Activity Name Finish
M-AL-2995 Milestone: Mechanical Completion 04-Nov-2020
Certification Request Submitted A
C-050-1600 Milestone: System Turnover for CEMS-1 02-Nov-2020
A
C-050-2000 Milestone: System Turnover for DCS-1B (Final 02-Nov-2020
Connection - Fiber Optic / Tail Gas) A
C-050-2900 Milestone: System Turnover for INC-01 02-Nov-2020
A
A2380 Milestone: System Turnover for HTO1 04-Nov-2020
A
A2620 - site Complete Install and 16-Nov-2020  20-Nov-2020
Commission Incinerators Analyzers A A
A2630 n Site - For WHBR 17-Nov-2020 18-Nov-2020
Operations startup A A
A2020 Mech System Check Out - CW-00 09-Nov-2020 17-Nov-2020
A A
A1550 Loop Check INC-02 30-Oct-2020  06-Nov-2020
A A
A1610 -hecklist - Ready for Ignition 12-Nov-2020  12-Nov-2020
A A
A1590 Run Fans, Logic Checks - Burner Management 15-Nov-2020 20-Nov-2020
Simulation Check INC-02 A A
A1620 Initial Firing of Burners on Natural Gas Only 21-Nov-2020 22-Nov-2020
INC-02 A A
A2360 Startup & Test on Cold Air IDF-01 26-Oct-2020  02-Nov-2020
A A
A1840 Loop Check WHRB-1 27-Oct-2020  02-Nov-2020
A A
A2190 Mobilization / Install Temp Equip for 02-Nov-2020 02-Nov-2020
Chemical Cleaning of WHRB A A
A2200 Chemical Cleaning FW Line and WHRB 03-Nov-2020 06-Nov-2020
A A
A1910 Logic Check in DCS for WHRB-1 13-Nov-2020 13-Nov-2020
...... . A - A - asass -
Hickok Air Quality Control Upgrade Project i 11
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A1920 Startup & Commissioning for WHRB-1 16-Nov-2020 16-Nov-2020
A A
Al1760 Loop Check INC-01 26-0ct-2020  13-Nov-2020
A A
Al1780 Startup & Test CAF-01 26-0ct-2020  13-Nov-2020
A A
A1810 I e ckiist - Ready for Ignition 12-Nov-2020  12-Nov-2020
A A
A1800 Run Fans, Logic Checks - Burner Management 13-Nov-2020 17-Nov-2020
Simulation Check INC-01 A A
A1820 Initial Firing of Burners on Natural Gas Only 13-Nov-2020 17-Nov-2020
INC-01 A A
A1830 Fire Incinerator 1 (INC-01) on Natural Gas 18-Nov-2020 20-Nov-2020
only & operate WHRB to dry all refactory A A
A2480 WHRB OJT Training 13-Nov-2020 19-Nov-2020
A A
A2450 BMS OJT Training 13-Nov-2020 17-Nov-2020
A A
A2560 Issue Draft Procedure - First Fire on Tail Gas 24-Nov-2020
(N/A - See Manual) A
3.4 Next Month Look Ahead for Project Client Review Activities
3.4.1 Planned Client Review Activities Starting
None planned.
3.5 Next Month Construction Look Ahead
3.5.1  Activities Finishing — Alberici
None planned. Only punch list and clean up remaining.
Hickok Air Quality Control Upgrade Project EcoNomics 12
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3.5.2  Start-Up and Commissioning
Activity ID Activity Name Start Finish
_n Site - INC-1& 2 - Post Refractory dry- 12-Nov-2020 16-Dec-20
out inspection walk down A
A1470 Startup & Commission DCS-1 29-Sep-2020 4-Dec-20
A
A1640 Develop Final Plan and Schedule with Birla for 24-Nov-2020 10-Dec-20
first Introduction of Tail Gas A
A2120 Post Refractory dry-out inspection walk down 4-Dec-20 8-Dec-20
onINC-1&2
A2670 Drone Inspection for Stack (1 Day - TBD) 4-Dec-20 8-Dec-20
A2125 _w tie-in to the existing DCS 7-Dec-20 9-Dec-20
A2680 SAT for DCS 9-Dec-20 9-Dec-20
A2660 Birla Heat Up of U2 Reactor Refractory 10-Dec-20 13-Dec-20
Replacement
A2320 Duct Sweep (INC-2 & 1) 9-Dec-20 9-Dec-20
A2330 Pre-light Purge Incinerator -2 (INC-2) / Fire on 10-Dec-20 10-Dec-20
Natural Gas & Heat up INC-2 to 1600F
A2070 Fire Incinerator 2 (INC-02) on Tail Gas 11-Dec-20 14-Dec-20
A2340 Pre-light Purge Incinerator -1 (INC-1) / Fire on 16-Dec-20 16-Dec-20
Natural Gas & Heat up INC-1 to 1600F
A2080 Fire Incinerator 1 (INC-01) on Tail Gas & 17-Dec-20 20-Dec-20
Operate WHRB
A1650 Startup & Commissioning for CEM-1 15-Dec-20 19-Dec-20
A2490 BOP OJT Training 27-Sep-2020 9-Dec-20
A
A2510 DCS OJT Training 10-Dec-20 16-Dec-20
A2470 CEMS OJT Training 15-Dec-20 21-Dec-20
Hickok Air Quality Co | U de P L——l
ickok Air Quality Control Upgrade Project i 13
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3.5.3  Activities Starting and Finishing — Other Subcontractors

3.5.3.1 Refractory Installation - _

All refractory work was completed by the end of June. There are no further mobilizations expected.

_will remobilize in early December to complete the work related to the pre-engineered metal
buildings.

3.5.4  Construction to Commissioning Turnover Walk Down Dates
All scheduled construction packages have been completed and turned over to the commissioning team.

Hickok Air Quality Control Upgrade Project EcoNomics 14
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4, Procurement / Materials

4.1 Procurement Status
Description PO Planned PO Actual
Date Date

Equipment

Incinerator March 08, 2019 March 08,
2019

Stack March 08, 2019 March 08,
2019

Waste Heat Recovery Boiler March 08, 2019 March 08,
2019

Fans March 08, 2019 March 08,
2019

CEMS/DAHS October 2019 October 23,
2019

DCS Upgrade October 2019  September 25,
2019

4160V Contactor June 2019 June 7, 2019

Power Distribution Center ~ September September 25,

(PDC) 2019 2019

ADITYA BIRLA

Site Delivery Date

March 2020

(COMPLETE)

February 2020
(COMPLETE)

February 2020

(COMPLETE)

February 2020
(COMPLETE)

July 2020
(COMPLETE)

Hardware Shipped

to PDC Supplier

March 2020

(COMPLETE)

September 10,

2019 (COMPLETE)

June 2020
(Complete)

Hickok Air Quality Control Upgrade Project
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April 2020
(COMPLETE)

June 2020

(COMPLETE)

October 2019
(COMPLETE)
March/April 2020

(COMPLETE)

October 2019

(COMPLETE)

March 2020

(COMPLETE)

October 2019

(COMPLETE)

March/April 2020

Unit Auxiliary Transformer  September September 25,
2019 2019
Pre-Engineered Metal December 2019 February 2020
Building
Materials
Piping and Piping Phase 1 (Tieln) September 13,
Specialities = September 2019
2019
Piping and Piping Phase 2 = December 19,
Specialities December 2019 2019
Tail Gas Ductwork Phase 1 (Tieln) September 13,
= September 2019
2019
Tail Gas Ductwork Phase 2 = December 19,
December 2019 2019
Steel Phase 1 (TieIn) July 30,2019
= August 2019
Steel Phase 2 = November 26,
November 2019
2019
Valves Phase 1 (Tieln) September 25,
= September 2019
2019

Hickok Air Quality Control Upgrade Project
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Valves

Balance of Plant
Instrumentation
(Transmitters and Flow
Elements)

Balance of Plant
Instrumentation (Gauges)

Expansion Joints (TG Fan
Inlet

Miscellaneous pipe
specialities (Hoses,
strainers, etc.)

Phase 2 Pipe Supports

Phase 2 =
December 2019

January 2020

ADITYA BIRLA

January 2020

January 2020

Phase 2 =
December 2019

February 28, March/April 2020
2020
(COMPLETE)
April 7, 2020 June 2020
(COMPLETE)
April 10, 2020 June 2020
(Complete)
January 31, March 2020
2020 (COMPLETE)
February 28, March/April 2020
2020

(COMPLETE)

January 2020

March 2, 2020 April/May 2020

(COMPLETE)

Description
Subcontracts
Construction Contractor
Laser Scanning

Topological Surveyor

Geotechnical Investigation

PO Planned Date | PO Actual Date
June 2019 June 12, 2019
March 2019 March 25, 2019
April 2019 April 18, 2019
April 2019

April 25,2019

Hickok Air Quality Control Upgrade Project
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Subsurface Scanning April 2019 April 25, 2019
Performance Testing October 2020
4.2 Contractor Disputes and Issues with Subcontractors and/or Vendors

None to report this period.

Hickok Air Quality Control Upgrade Project
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5. Engineering

5.1 Summary
Engineering was substantially complete as of the end of April.

5.2 Process
Nothing to report.

5.3 Mechanical/Piping
Team is responding to construction inquiries as needed.

5.4 Civil/Structural/Architectural

Team is responding to construction inquiries as needed.

5.5 Electrical
Team is responding to construction inquiries as needed.

5.6 Instrumentation and Control

Team is responding to construction inquiries as needed.

5.7 Engineering Issues and Concerns
The following issues and concerns have been identified:

1. None requiring any additional or subsequent input or review.

Hickok Air Quality Control Upgrade Project EcoNomics 19
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6. Photos

Figure 1-Site Photo from November 27, 2020

Refer to weekly site reports for additional progress photos.

Select Birla Carbon personnel now have regained access to the site camera.

Hickok Air Quality Control Upgrade Project EcoNomics 20
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7. Quality Assurance and Quality Control

7.1 Engineering/Procurement Non Conformances
Refer to Non Conformance Log in Appendix 8.

7.2 Procurement

All factory inspections are complete.

The DCS Site Acceptance Test will occur in December.

7.3 Construction
Site quality procedures are being followed. Nothing to report. Refer to NCR log.

Hickok Air Quality Control Upgrade Project EcoNomics 21
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8. Construction and Site Activities

The following construction related activities took place during the month of November:

Completed Heat Trace cable pulls and terminations to panel.

Completed site lighting and power receptacles, cable pulls, and terminations.
Completed installation of WHRB building transformer and termination.
Completed insulation and personnel protection on Train 1 Incinerator.
Completed insulation/ personnel protection at stack ladder.

Completed instrumentation tubing bundles final heat trace and insulation.
Completed final miscellaneous touch-up painting.

Completed site grading clean-up, laydown area grading and resurfacing.

W X N WD R

Completed asphalt paving.

[
o

. Completed scaffold disassembly throughout project.

=
=

. Continued miscellaneous punch list items.

[EnN
N

. Continued project load out activities and overall site clean-up.

[
w

. Assisted with WHRB flushing and other commissioning activities.

. Completed and turned over commissioning packages HT-01.

. Completed turnover of structural steel, ductwork, civil, and foundation quality packages.
. Submitted for the Mechanical Completion Certificate.

IR S g Y
o JIN© 2 BN

8.1 Level Il Detailed Construction Schedule
Presented as Appendix 7.

8.2 Workforce Curves, Planned and Actual
Workforce curves are presented in Appendix 6.

8.3 Issues and Concerns

1. None at this time.
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9. Permitting

9.1 Permitting Status (Contractor)
The following permits were explicitly identified as the responsibility of the Contractor within the EPC Contract.

Permit Name Status

City of Ulysses Building Permit Closed. None required
City of Ulysses Mechanical Permit Closed. None required
City of Ulysses Electrical Permit Closed. None required

9.2 Permitting Status (Owner)
The following permits were explicitly identified as the responsibility of the Owner within the EPC Contract.

Land Use Permits Closed. None required.

Air Permits Closed. None required.

Electrical Utility Tie-In Permit Not Required.

Construction Stormwater Birla Carbon has informed Worley that the NOI was
Permit/Program submitted to the state of Kansas and approval was

granted. This issue is considered closed.

Hickok Air Quality Control Upgrade Project ECONOITIiCS 23
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10. Management of Change

1.1 90 Day Assessment Items
Closed.

1.2 Project Change Log

Worley will maintain a log of all potential and approved project changes that have a net impact on Contract Value
and/or Baseline Schedule. Formal Project Variance Notices (PVN) will be submitted for each item listed below
providing a complete breakdown of impact related to engineering, procurement, and construction costs.

Change Change Description Scope/Cost Impact Schedule Impact Cost of Change Client Approval
Number
1 Condensate piping w/in TG No. No N/A N/A
Boiler Building (90 Day
Assessment Item #1) (Refer to letter HAQCU-00-PM-TRE-
0004)
2 Drafting of existing site Single No. No N/A N/A
Line Diagrams (90 Day
Assessment Item #2) (Refer to letter HAQCU-00-PM-TRE-
0004)
3 Existing Steel Structure No. No N/A N/A
Assessment (90 Day
Assessment Item #3) (Refer to letter HAQCU-00-PM-TRE-
0004)
4 Existing Steel Structure No. No N/A N/A
Assessment (90 Day
Assessment Item #4) (Refer to letter HAQCU-00-PM-TRE-
0004)
5 Crane Access through alley No. No N/A N/A
way (90 Day Assessment Item
#5) (Refer to letter HAQCU-00-PM-TRE-
0004)
6 Medium Voltage Contactor No. No N/A N/A
Foundation (90 Day
Assessment Item #6) (Refer to letter HAQCU-00-PM-TRE-
0004)
7 Over-excavation of Yes No TBD Worley waiting
Compressible Soils (90 Day for all work to be
Assessment Item #7) completed.
Hickok Air Quality Control Upgrade Project EcoNomics 24
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Joint Technical Variance

8 36" Pressure Control Butterfly | Yes No $98,326 Approved and
Valve at Tail Gas Tie-In awaiting PO
(Refer to update.
000006)
9 Worley support of Yes No $7,441 Rejected via
Construction Stormwater letter dated
permit (swepp) appication | (eter to | 09/16/2019
000006)
10 Impact of Tail Gas Fan sizing No No N/A N/A
(motor size increase and
residual impacts including (Issue was collaboratively resolved)
electrical gear, PDC size and
procurement timing, cable
size, auxiliary transformer size
and procurement timing.
11 Instrumentation Design Yes YES TBD Awaiting
cope of resolution.
WORLEYP-GNC-000175)
12 Implementation of Washdown | Yes YES $87,279 Approved and
Trench Drain awaiting PO
000007)
13 Flange Installation on 6” Yes No TBD Complete impact
Steam Temporary Piping Tie-In of temporary
(refer o | works will be
000023) assessed and
presented
14 Redundant HVAC for CEMS Yes Yes T&M estimated Approved.
Shelter at $5,040
15 Plant air supply reduction to Yes Yes Closed
60 psig.
16 UPS Datalink Addition Yes No Closed
000034)
17 HAZOP Impact Assessment Yes Yes Resolved
between Worley
000035)
18 Metallic vs. Fabric Expansion Credit offered to Birla Carbon. Resolved

between Worley
and Birla Carbon

Hickok Air Quality Control Upgrade Project
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Stand Down

19 480V Power Cable Sheathing Credit offered to Birla Carbon. Resolved
NCR between Worley
and Birla Carbon
20 COVID-19 Response and Force YES YES On-going
Majeure Impact mitigation of
impact by all
stakeholders.
21 90% Design Review Outcome — | YES Likely Meeting
Platforming for Combustion between Worley
Air and Tail Gas In-Line Piping and Birla Carbon
Components to be scheduled
to discuss
opportunities
22 Reduction in Personnel YES YES Refer to letters
Protection Material HAQCU-00-PM-
TRE-0041 and -
0043
23 Landfill Maintenance Due to YES NO Refer to email
Carbon Black Contaminated sent to Vannice
Soil and Bauer on
July 1, 2020
24 COVID-19 Force Majeure Site YES YES

Hickok Air Quality Control Upgrade Project
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Hickok Air Quality Control
Upgrade Project

COVID-19 Impact Schedule Analysis

Prepared for Birla Carbon USA
January 04, 2021

EcoNomics



Purpose: To identify the effects of the COVID-19 Global Pandemic Force Majeure event on the Birla Carbon Hickok
Project.

Project was initially planned to achieve the Compliance Date of 01/01/2021.

COVID-19 Global Pandemic directly delayed delivery of equipment and material with a direct negative impact on schedule critical path.
Subsequently the COVID-19 Global Pandemic caused other schedule delays on the project.

The project is currently forecasting a target compliance date of 03/02/2021.

Project was logically sequenced to install:
*  Perform earthworks/foundations
* Install Equipment
* Install Steel Racks
* Erect Piping
* Install Electrical
* Mechanical Completion
e Commissioning
* Compliance Date

COVID-19 Global Pandemic directly delayed delivery of critical equipment/material during the equipment installation period and at the
start of the bulk pipe installation period.

Vendors began to notify Worley of known delays in March 2020

The equipment and material delays caused a 45 day delay to the project construction schedule

Worley and it subcontractor Alberici have been able to mitigate a portion of this equipment/material supply chain negative effect and
some of the additional COVID-19 Global Pandemic effects to target a compliance date of 03/02/2021, 60 days after the originally
planned compliance date.
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chedule Impact Overview

Project Path to Continuous Operations

Jul-19

Aug-19
Sep-19
Oct-19
Nov-19
Dec-19
Jan-20
Feb-20

Mar-20
Apr-20
May-20
Jun-20
Jul-20
Aug-20
Sep-20
Oct-20
Nov-20
Dec-20
Jan-21
Feb-21
Mar-21
Apr-21

Original Baseline Construction and Start-Up Schedule _

Planned Mechanical Planned Continuous
Completion=Sept 1, 2020 Operation=Jan1, 2021

| |

I

Final Construction and Start-Up Schedule Due to COVID-19 Impacts LF
1
[ [ | N RN RRN RRRN |

Planned Construction Duration =13 Months (53 Weeks) P

lanned SU&C Duration = 4 Months (16 Weeks)

Mechanical Completion=
Nov 03, 2020

|

Color Legend

Original Planned Construction Duration

l Original Planned Start-Up and Commissioning Duration

April 2020 Site Stand Down

4 Day Delay

Continuous Operation Target =
NetImpact

March 02, 2021

l Equipment and Material Delays
Schedule Delay Due to E&I Subcontractor Quarantine Period

l COVID-19 Schedule Mitigation through Overtime and Increased Staff

Worley
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Material and Ec

uipment Delays

Pre-Covid Post-Covid Actual Delivery
DD: March 27, 2020| DD: May 08,2020 | DD: Nov 13, 2020
Activity Name Finish Date Finish Date Finish Date Variance from Baseline Craft
Ductwork (Combustion Air) 17-Apr-20 5-May-20 May 5, 2020 18 Boiler Makers
Misc. Loose Ship Items 17-Apr-20 19-May-20 May 22, 2020 35 Boiler Makers
Ductwork (Tail Gas) 17-Apr-20 21-May-20 May 26, 2020 39 Boiler Makers
Pipe Skids 10-Apr-20 18-May-20 May 22, 2020 42 Boiler Makers
Pilot Air Line 17-Apr-20 21-May-20 June 1, 2020 45 Boiler Makers
Ductwork (Boiler) 17-Apr-20 21-May-20 June 1, 2020 45 Boiler Makers
Ductwork 17-Apr-20 8-May-20 June 1, 2020 45 Boiler Makers
Expansion Joints 17-Apr-20 27-May-20 June 4, 2020 48 Boiler Makers
DELIVERY: WORLEY - Pipe Supports (Atomizer Cooling Air Piping) 27-Apr-20 18-May-20 May 13, 2020 16 Piping
DELIVERY: WORLEY - Damper Valves 19-Jun-20 24-Jun-20 July 8, 2020 19 Piping
DELIVERY: WORLEY - PCV Valve 19-Jun-20 24-Jun-20 July 8, 2020 19 Piping
DELIVERY: WORLEY - Pipe Supports (Duct) 15-Apr-20 15-May-20 May 13, 2020 28 Piping
DELIVERY: WORLEY - Pipe Supports Del. Complete (Small & Large Bore Piping) 20-Apr-20 15-May-20 May 20, 2020 30 Piping

*Critical path activities (Less than 5 days Schedule Float) highlighted in yellow

Worle

energy | chemicals | resources
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Equipment Supplier Delay Notifications
I s B = vt

Fuel Skids March 20, 2020 April 10, 2020 Arrived at site on May 26,
2020

BMS Panels March 20, 2020 March 23, 2020 Shipped to downstream
integrator on April 23, 2020.

Arrived at site with PDC in late
June 2020.

36” Pressure Control Valve March 18, 2020 June 16, 2020 Valves and air tanks arrived at
site on July 08, 2020

36” On/Off Dampers March 18, 2020 June 16, 2020 Valves and air tanks arrived at
site on July 08, 2020

PCC Flow Elements / Dampers / March 20, 2020 April 17, 2020 Arrived at site on May 22,
Control Valves / Incinerator 2020

Mounted Instrumentation

Worley

energy | chemicals | resources



Material Supplier Delay Notifications

upplier/Location Supplier COVID-19 Impact Original Planned Delivery | COVID-19 Delayed Delivery
Notification Date Date Date (Actual)

Pipe Supports and Hangers March 30, 2020 April 20, 2020 All supports received on site
by May 20, 2020

Combustion Air Ductwork March 20, 2020 April 17, 2020 All received on site May 4,
2020.

Tail Gas Ductwork March 20, 2020 April 17, 2020 Delivered to site on June 01,
2020

WHRU (Boiler) Inlet Ductwork March 20, 2020 April 17, 2020 Delivered to site on June 01,
2020

Worley

energy | chemicals | resources



Analysis of Construction Schedule Delay Due
to COVID-19 HSE Work Restrictions

Pre-Covid-19 Schedule Actualized Schedule with Current Progress
Duration (Days)
Less Site Stand Duration Variance
Activity Description Duration (Days)  Start Date Finish Date Duration (Days) Down from Baseline Start Date Finish Date
Schedule Data Date: March 27, 2020 Schedule Data Date: November 13, 2020
Utility Bridge
Ductwork 28 May 28, 2020 July 7, 2020 48 48 20 May 7,2020 September 10, 2020
Electrical 33 May 26, 2020 July 10, 2020 70 70 37 June 25, 2020 October 8, 2020
Piping 26 April 21, 2020 May 27, 2020 45 45 19 May 4, 2020 July 2, 2020
Incinerator Train North
Ductwork 40 March 18,2020 May 21, 2020 80 55 15 March 18,2020 August 26, 2020
Electrical 58 May 26,2020  August 14, 2020 92 92 34 June 5, 2020 October 15, 2020
Piping 21 June 10, 2020 July 13, 2020 39 39 18 June 4, 2020 July 24, 2020
Incinerator Train South
Ductwork 37 April 13, 2020 June 3, 2020 58 58 21 May 5, 2020 August 7, 2020
Electrical 58 May 26,2020  August 14, 2020 90 90 32 June 5, 2020 October 7, 2020
Piping 20 June 25, 2020 July 23, 2020 20 20 0 July 10, 2020 August 3, 2020
ID Fan & Boiler Loop
Ductwork 10 May 26, 2020 June 8, 2020 55 55 45 June 18,2020 September 14, 2020
Electrical 60 May 26,2020  August 18, 2020 75 75 15 August 5,2020 November 17, 2020
Piping 32 June 5, 2020 July 22, 2020 58 58 26 June 8, 2020 August 27, 2020

-

Extended durations
demonstrate inherent
impact of COVID
Compliant Work
Restrictions

Worley
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Analysis of Construction Schedule Delay Due
to COVID-19 HSE Work Restrictions (Cont

Construction Subcontractor (Alberici) analysis of schedule duration impact due to new COVID-19 Compliant
Work Rules

Per Original
Baseline Schedule

——

01-5¢p-20
Mechanical

3.4 Impacted Schedule- Project Shutdown and Area Resource Leveling | Compietion | el
Figure 3 represents the summary of impact to the March 27t data date schedule with the project shut R
down dates established in the schedule as well as resource leveling the schedule with maximum 5 alaldlalala 5] ol %l & =3
numbers of frades on the project site and area resource leveling. These fwo impact items result in a § % } g il 3|33 i|i § 3 § % $l%| 8
10/30/2020 Mechanical Completion Date, an impact of (25) workdays due to project shut down and i S RN REEE AR i 3 -
(18) workdays due to resource leveling and total of a (43) workday delay. Resource leveling now has a | e
greaterimpact due to concurrent activities needing manpower in similar areas. With the limitations of [ [ [ | [ | NN NN AN A | [ [
manpower in these areas, activities had to be prioritized and some areas resulted in delays to the ] DataDate 03-May-20  Extended Critical Path
schedule. INNENNNAN ERN I NANN NRANNRAN NN AN NN 74NN NNNN NRNE ANAN 1/ \
This impact also represents the actual impact to the project and what had been presented since May i Rosource Levelng Reskicions
13%,2020 as the resource leveled schedule DD 08-May-20 post project shutdown. Mechanical Fresd 1 o)

Completion was represented as 10/30/2020. The project has continued since that point and was
reestablished as the requested Mechanical Completion Date in Alberici Correspondence 19037-ACI-
WP-007_Mechanical Completion Schedule Relief dated 08/04/2020. The attached Birla Carbon
EPC_Leveled Schedule_DD 08-May-20 schedule layout represents the project's schedule upon return to

work. Figure 3 Summary Bar Chart Project Shutdown and Area Resource Leveling Restrictions

Worley
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COVID-19 Quarantine of E&I Subcontractor
Delay Impact

Expected Mechanical Completion as of September 18, 2020 (prior to 14 day quarantine)

Layout: In Progress and Remaining
Filter: TASK filters: Master Layout, Not

19037_72 - Birla Carbon EPC Construction Schedule Update DD 18-Sep-20 - Resource Leveled

| Original %[ Start Finish Total
Duration | Complete| Foat 2020
=3 | Nov. {
B DO P 0 0 edule Update DD 18
octnne
3 30020  16Dec20 0
Contractual Milestones ; :
M-3000 Miestone. Mechancal Completion 0 0% |’ "G Walestane: Mechanical Comgietion

Layout: In Progress and Remaining
Filter: TASK filters: Master Layout, Not

19037_73 - Birla Carbon EPC Construction Schedule Update DD 25-Sep-20 - Resource Leveled

Milestones

M3000

Birla Carbon EPC Construction Schedule Update DD 25

Contractual Milestones

Miestone: Mechanical Compieton

Total |

Expected Mechanical Completion as of September 25, 2020 (Reflects planned additional manpower scheduled to help mitigate effect of 14 Day Quarantine of E&I
Subcontractor)

Expected Mechanical Completion as of October 30, 2020 (Reflects additional Sunday Overtime scheduled to further help mitigate 14

Day Quarantine of E&I Subcontractor)

Layout: In Progress and Remaining
Filter: TASK filters: Master Layout, Not

19037_79 - Birla Carbon EPC Construction Schedule Update DD 30-Oct-20 - Resource Leveled

|Activity ID ActivityName Original %| Start Finish Total
Duration | Float 2020
L Nov |
Biria Carbo P 0 0 edule Update DD 30 :
O D
"

Contractual Milestones 5 Shovani ok :
M3000 Miestone: Mechanical Completon 0 0% 44

Worley
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summary

Pre COVID-19 Baseline

COVID-19 Impact

Relative Data Date

27-Mar-20 27-Mar-20
March 27, 2020 Construction Duration to Complete (Days) 158 158
Material and Equipment Delay Impact 0 45
COVID-19 HSE Site Work Restrictions 0 18
COVID-19 Quarantine of E&I Subcontractor Delay Impact 0 14
Positive COVID-19 Mitigation Efforts 0 -14
Mechanical Completion 1-Sep-20 3-Nov-20
Commissioning Duration (Days) 122 122
Currently Foreseen Commissioning Duration Reduction (Days) 0 -3
Continuous Operation 1-Jan-21 02-Mar-21

Worley

energy | chemicals | resources



Piping Placed w/out Supports
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Attachment 5
2021-01-04 - Hickok -
Notice from Supply Chain Lead



Rahman, Anushka N.

To:

Waskul, Randy

Subject: RE: Vent Scrubber Delivery Delayed

From: Yeomans, Geoffrey <Geoffrey.Yeomans@adityabirla.com>

Sent: Monday, January 4, 2021 10:05 AM

To: Waskul, Randy <Randy.Waskul@adityabirla.com>; Vannice, Mark <Mark.Vannice@adityabirla.com>
Subject: Vent Scrubber Delivery Delayed

Hi Randy/Mark,

The Vent Scrubber is delayed due to issues in Asia at the port that are out of our control. We delivered it to the
port on 12/22 but there are shipping delays in Asia and the original ship booking was dropped as they claimed
that they were overbooked and did not have space.

The shipping companies have recently created a priority program that requires an additional fee, we have paid
it, and are on the list. We do not have an updated date of departure at this time, but we will be following up
every day this week until we get a spot on a ship. They are aware that this is urgent.

| will keep you both informed of our progress.

Geoff Yeomans

Supply Chain Lead
Marietta, GA

Birla Carbon
T:(770) 792-9462 | W: www.birlacarbon.com
E: Geoffrey.Y eomans@adityabirla.com

Thisemail and any attachments to it may be confidential and are intended solely for the use of the individual to whom it is addressed. Any views or opinions expressed are solely those
of the author and do not necessarily represent those of [business name]. If you are not the intended recipient of this email, you must neither take any action based upon its contents,
nor copy or show it to anyone. Please contact the sender if you believe you have received this email inerror.



Confidential Attachment 6
2021-01-04 - Hickok - Notice from Shipping Agent



Rahman, Anushka N.

To: Waskul, Rand
Subject: RE: Urgent: hScrubber Draft Packing List

Sent: Monday, January 4, 2021 2:05 PM

TO: XXXXXXXXXXXXXXXXXXXXXXXXXX

Cc:

Subject: RE: RE Urgent::-Scrubber Draft Packing List

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you
recognize the sender and know the content is safe.

Geoff,
Good afternoon. We finally received booking details.

Plan vessel as —

Vsl—ONE CONTRIBUTION / 045E
ETD NHAVA : 18™ JAN’21
CONNECTING VSL —FROM SIN
Vsl-ITAL LUNARE / E103

ETD SINGAPORE : 29™ JAN’21
ETA KAOHSIUNG: 3157 JAN’21
CONNCTING VSL FROM KAO-
VSL- YM MOBILITY / 055E

ETD KAOHSIUNG : 07™ FEB’21
ETA OAKLAND,CA : 14™ FEB
ETA DENVER CO: 22"° FEB’21

Best regards

-
I
indf






Attachment 7
2021-01-05 - Hickok -
Notice from Project Director



Rahman, Anushka N.

Subject: Hickok Vent Scrubber Delivery & Installation

From: Vannice, Mark <Mark.Vannice@adityabirla.com>

Sent: Tuesday, January 5, 2021 1:30 PM

To: Waskul, Randy <Randy.Waskul@adityabirla.com>; Clark, Dale <Dale.Clark@adityabirla.com>; Bauer, Andrew
<Andrew.Bauer@adityabirla.com>

Subject: Hickok Vent Scrubber Delivery & Installation

Randy

Per our previous conversation

| am traveling today and do not access to internet.

The estimated time for the Vent Scrubber to clear customs and be delivered to the Hickok Plant is 7 days

The estimated time for installation and testing for the Vent Scrubber is 4 to 6 weeks, onceit isarrived on
site

If you have questions or need further clarification, please feel free to give me acall

Mark

Mark Vannice, PE
Project Director EPA 114
Birla Carbon
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This e-mail is sent by a law firm and may contain information that is privileged or confidential.
If you are not the intended recipient, please delete the e-mail and any attachments and notify us
immediately.
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The information contained in this electronic communication is intended solely for the
individual (s) or entity to which it is addressed. It may contain proprietary,
confidential and/or legally privileged information. Any review, retransmission,
dissemination, printing, copying or other use of, or taking any action in reliance on the
contents of this information by person(s) or entities other than the intended recipient
is strictly prohibited and may be unlawful. If you have received this communication in
error, please notify us by responding to this email or telephone and immediately and

1



permanently delete all copies of this message and any attachments from your system(s).

The contents of this message do not necessarily represent the views or policies of Aditya
Birla Group.

Computer viruses can be transmitted via email. Aditya Birla Group Companies attempts to
sweep e-mails and attachments for viruses, it does not guarantee that either are virus
free. The recipient should check this email and any attachments for the presence of

viruses. Aditya Birla Group does not accept any liability for any damage sustained as a
result of viruses.
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